
 
 
 

 

 

The MAGIC project team has reevaluated the Go-
Live date for MAGIC Phase I.  We have determined 
that the December 2, 2013, date for MAGIC Phase I 
Go-Live does not allow the time needed to deliver  

the integrated, comprehensive system the State requires.  State and 
vendor project leadership will work together to update the project 
work plan, revise the date for Phase I Go-Live, and determine the 
impact on Phase II.  Our goal is to provide an updated project status 
by the first week in October. 
 
The revision of the project work plan and schedule will impact the 
timing of user training.  Registration and classroom training will not 
begin in September 2013 as previously communicated.  During this 
timeframe, however, additional MAGIC system demos will be 
presented to demonstrate actual business processes in MAGIC.  
 
The project team wishes to emphasize that work on the system is 
continuing at full strength.  System processes have been developed 
and tested with actual data from state agencies. The most important 
task for agencies is their continuing efforts toward completing all data 
collection tasks in a timely manner, as this data is critical for the 
system testing. This will also allow for additional time for agencies to 
complete required interfaces with MAGIC.  The project team will 
provide updated dates for submitting and testing interface files as 
soon as this information is available. 
 
The entire project team expresses their sincere appreciation for all 
your efforts to date.  Working together, we are confident that we will 
be able to implement a quality information system that meets the 
collective needs of state government. 
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Use the MAGIC Feedback Webpage.   

  

www.mmrs.state.ms.us/MAGIC/Feedback/index.shtml  

 
 
 

Call the MMRS Call Center. 

  

601-359-1343  

 
 
 

Send the MMRS Call Center an email. 

  

mash@dfa.ms.gov   

Post on the MAGIC Facebook page. 

  

https://www.facebook.com/msmagicproject  

 

Use Twitter to tweet your question. 

  

@msmagicproject 
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If you have a MAGIC question and/or comment, there are several ways to reach 

the project team. 

  

Once your question or concern has been submitted, a member of the project team  

will contact you to answer your question or discuss your concern.  
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